PHASE 4 · AGENT CODE (LOCAL)

Phase 4·Code — Offline, public link, final check

You can show after it: Final product: installs on the phone, survives network drops, runs on a public HTTPS link where any judge can sign up and get the demo trucks; everything checked in English and Hindi.

RUN WITH
Agent Code — Claude desktop app, local (Account 1)

BRANCH
`code/phase4-offline-deploy`

TIME · MODEL
≈ 3 h · Sonnet

Starts after	Runs at the same time as	Builds (Architecture section 8)
Merge 3 (tag v3)	4·Git — Earnings and analytics	F21 Offline and low-data mode F22 Public link and final check

1. Your lane and the other agent's lane

	You — 4·Code	Other agent — 4·Git
Builds	F21 Offline and low-data mode F22 Public link and final check	F23 Earnings and analytics
Writes only in	`src/features/offline`, the `// PWA` block in `vite.config.ts`, `vercel.json`, `scripts/`; offline-queue wiring inside your own `cargo` and `loader` code.	`src/features/analytics`.

Never touch: `src/features/analytics` (Agent Git). Need something from the other lane? Use the fallback in your build plan or write a CONTRACT CHANGE REQUEST (Engineering Reference 12.4).

2. Already built when you start

- Project, database (+ real POIs), contracts, module + slot system, router.
- Sign-in pages, accounts, demo trucks for every new company.
- Design system incl. Hindi button, `td()` demo-data translation, NextStepCard, StepTabs, BigTile, MapView.
- Shell (rail / bottom tabs, top bar with Hindi button, bell, avatar menu), Home with slots `home.actions` + `home.widgets`, Settings with slot `settings.sections`.
- Trucks (/trucks, slot `truck.tabs`), Trips (/trips, trip page with StepTabs, slots `trip.steps` + `trip.actions`), Cargo list (slot `cargo.addMethods`).
- Packing engine + 3D load plan (public API pack, fitAdditional, TruckScene, TopView, SideView, usePlanForTrip); dark map style in `public/map/`.
- Loader step + /load/:token loader page (slot `loader.actions`); route-plan Edge Function deployed; live map /map.
- Route step with three costed routes and driver WhatsApp (public API costRoute, planSchedule, RouteLine, useSelectedRoute).
- Camera + Hindi voice cargo (owner + loader), ai-cargo Edge Function deployed.

- Extra loads step + /loads marketplace + Home widget “Extra earnings available”.

Read before planning: CLAUDE.md, docs/PROGRESS.md, the Plan PDF (sections 0, 1, 4 and your features in 8), Design System sections 2–6, 11, 12, 13, Engineering Reference sections 8, 9, 11, 14, 15, and the code in `src/app`, `src/components/common`, `src/types/domain.ts` and the `index.ts` of features you use.

3. Start the session

1. Open the **Claude desktop app** (Account 1) → **Code** → **Local** → folder `spareway`.
2. New session, **Plan mode**, model as shown, paste the prompt.

```
You are Agent Code (local, with the Supabase MCP) for Spareway. Start Phase 4·Code. Read
docs/Spareway_01_Plan_Architecture_and_Spec.pdf, docs/Spareway_02_Design_System.pdf and
docs/Spareway_03_Engineering_Reference.pdf (all pages, in parts) and
docs/phases/Phase4_Code_Offline_Public_Link_and_Final_Check.pdf. Also read CLAUDE.md and
docs/PROGRESS.md if they exist. Work on branch code/phase4-offline-deploy (create it from
main). Ask me your questions first, then show your plan. Do not write code before I
approve the plan.
```

4. Questions Claude must ask first

1. Offline queue for owner cargo adds + loader taps (default), or loader taps only?
2. Save the NH48 map for offline (~30 MB) — OK?
3. Create the Vercel project now from the GitHub repo — OK?

5. Build plan (in this order)

1. **Offline + low-data** (F21).
2. **Public link** (F22): Vercel, env vars, SPA rewrite; give the user the Supabase URL Configuration + Google origins steps; test email links and Google on the public URL.
3. **Final merge**: merge `git/phase4-earnings` when Git says ready; run its “Code must verify” list.
4. **Final check**: every Verify list on laptop + phone, English + Hindi, owner + loader; fix issues; tag `v4-final`.
5. Runbook in PROGRESS.md (Engineering Reference 14).

6. Check before saying done

☐ `npm run check` and `npm run build` pass with zero errors.
☐ Installs; airplane mode shows the last trip, plan and map; queued taps sync later.
☐ Public URL: brand-new signup gets demo trucks; loader link opens on another phone without login.
☐ Full final check done.
☐ Every new screen tested with the Hindi button (labels + demo data).
☐ Design System section 13 check done.

7. Hand-off

1. Update the Phase 4·Code section of `docs/PROGRESS.md` (Engineering Reference 12.2): built, how to show it, open points.
2. Add assumptions to `docs/DECISIONS.md`.
3. Push `code/phase4-offline-deploy` (do not merge to main).

4. Tell the user “Phase 4·Code ready to merge” + the 3 most important things to check.

8. Final merge

Inside this phase (build step 3): merge `git/phase4-earnings`, run its “Code must verify” list, finish the final check, tag `v4-final`.