PHASE 4 · AGENT GIT (CLOUD)

Phase 4·Git — Earnings and analytics

You can show after it: Trip step Earnings shows "You earn ₹..." with the gain from extra loads; /earnings shows the fleet's week in big numbers and two simple charts.

RUN WITH	BRANCH	TIME · MODEL
Agent Git — claude.ai/code, cloud (Account 2)	`git/phase4-earnings`	≈ 2 h · Sonnet

Starts after	Runs at the same time as	Builds (Architecture section 8)
Merge 3 (tag v3)	4·Code — Offline, public link, final check	F23 Earnings and analytics

1. Your lane and the other agent's lane

	You — 4·Git	Other agent — 4·Code
Builds	F23 Earnings and analytics	F21 Offline and low-data mode F22 Public link and final check
Writes only in	`src/features/analytics`.	`src/features/offline`, the `// PWA` block in `vite.config.ts`, `vercel.json`, `scripts/`; offline-queue wiring inside your own `cargo` and `loader` code.

Never touch: `src/features/offline`, `vite.config.ts`, `vercel.json` (Agent Code). Need something from the other lane? Use the fallback in your build plan or write a CONTRACT CHANGE REQUEST (Engineering Reference 12.4).

2. Already built when you start

- Project, database (+ real POIs), contracts, module + slot system, router.
- Sign-in pages, accounts, demo trucks for every new company.
- Design system incl. Hindi button, `td()` demo-data translation, NextStepCard, StepTabs, BigTile, MapView.
- Shell (rail / bottom tabs, top bar with Hindi button, bell, avatar menu), Home with slots `home.actions` + `home.widgets`, Settings with slot `settings.sections`.
- Trucks (/trucks, slot `truck.tabs`), Trips (/trips, trip page with StepTabs, slots `trip.steps` + `trip.actions`), Cargo list (slot `cargo.addMethods`).
- Packing engine + 3D load plan (public API pack, fitAdditional, TruckScene, TopView, SideView, usePlanForTrip); dark map style in `public/map/`.
- Loader step + /load/:token loader page (slot `loader.actions`); route-plan Edge Function deployed; live map /map.
- Route step with three costed routes and driver WhatsApp (public API costRoute, planSchedule, RouteLine, useSelectedRoute).
- Camera + Hindi voice cargo (owner + loader), ai-cargo Edge Function deployed.
- Extra loads step + /loads marketplace + Home widget "Extra earnings available".

Read before planning: CLAUDE.md, docs/PROGRESS.md, the Plan PDF (sections 0, 1, 4 and your features in 8), Design System sections 2–6, 7.15, 13, Engineering Reference sections 1, 2, 3, 4, 7, 8, and

the code in `src/app`, `src/components/common`, `src/types/domain.ts` and the `index.ts` of features you use.

3. Start the session

1. Open **claude.ai/code** in the browser (Account 2 — keeps its limit separate from Agent Code).
2. Repository `spareway`, branch `main`, environment `spareway-cloud`, **Plan mode**, model as shown, paste the prompt.


```
You are Agent Git (cloud session) for Spareway. Start Phase 4·Git. Read
docs/Spareway_01_Plan_Architecture_and_Spec.pdf, docs/Spareway_02_Design_System.pdf and
docs/Spareway_03_Engineering_Reference.pdf (all pages, in parts) and
docs/phases/Phase4_Git_Earnings_and_Analytics.pdf. Also read CLAUDE.md and
docs/PROGRESS.md. Create branch git/phase4-earnings from main and push only there. You
have no Supabase, secrets or real phone: never try to connect; use the committed types,
fixtures and mocks. Ask me your questions first, then show your plan. Do not write code
before I approve the plan.
```

4. Questions Claude must ask first

1. Which three big numbers should the pitch end on (e.g. space used before → after, extra ₹ per trip, empty floor saved)?
2. Earnings page default period: 7 days (default) or 30?

5. Build plan (in this order)

1. **Earnings maths + tests** with the fixture (Engineering Reference 7.8).
2. **Earnings step** and **/earnings** page as Design System 7.15 with fixture mode; Home widget “This week”.
3. “Code must verify” list; Hindi; push.



Haulix reference 1 — Operations Dashboard — chart and tile look, simplified.

6. Check before saying done

- ☐ `npm run check` and `npm run build` pass with zero errors.
- ☐ Maths tests pass.
- ☐ Both screens render in fixture mode in English and Hindi.
- ☐ Design checklist; “Code must verify” list written.
- ☐ Every new screen tested with the Hindi button (labels + demo data).
- ☐ Design System section 13 check done.

7. Hand-off

1. Update the Phase 4·Git section of `docs/PROGRESS.md` (Engineering Reference 12.2): built, how to show it, open points.
2. Write the **“Code must verify”** list: what you couldn't test without the database, keys or a phone — exact clicks and expected results.
3. Add assumptions to `docs/DECISIONS.md`.
4. Push `git/phase4-earnings` (do not merge to main).
5. Tell the user “Phase 4·Git ready to merge” + the 3 most important things to check.